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NCBC GULFPORT, Mississippi 
TRC RI/FS MEETING MINUTES 

10 SEPTEMBER 1992 
1300 Hours 

Attendees: 

Capt. J. A. Lehman 
W. A. Dos Santos 
LT J6 Steve Baiz 
Gordon Crane 
Nancy Brooks 
Ken Barnes 
David Criswell 
Dan Owens 
Wayne R. Mathis 
Jerry Banks 
Phillip Weathersby 
Jim Hardage 
John Hursh 

Frank Cater 
Laura Harris 
Marland Dulaney, Jr. 
Willard Murray 

CO, CBC 
PWO 
CBC Gulfport 
CBC Gulfport 
CBC PAO 
SOUTHNAVFACENGCOM 
SOUTHNAVFACENGCOM 
SOUTHNAVFACENGCOM 
USEPA Reg. IV OPM-FAB-FFC 
MS DEQ - Jackson 
MS DEQ - Jackson 
MS DEQ - Jackson 
U.S. Geological Survey 

Jackson, MS 
ABB-ES - Tennessee 
ABB-ES - Tennessee 
ABB-ES - Tallahassee 
ABB-ES - Wakefield 

(601) 871-2201 
(601) 871-2241 
(601) 871-2636 
(601) 871-2485 
(601) 871-2392 
(803) 743-0669 
(803) 743-0612 
(803) 743-0331 
(404) 347-3776 
(601) 961-5221 
(601) 961-3502 
(601) 961-5171 

(601) 965-5582 
(615) 531-1922 
(615) 531-1922 
(904) 656-1293 
(617) 245-6606 

Note: These minutes are not an official transcript. They are recreated to show 
only pertinent conversations and resulting action items. 

Ken Barnes provided the introduction to the TRC meeting. He briefly described 
the IRP and the specifics for NCBC Gulfport. there are 7 sites in addition to 
Herbicide Orange site. The RI/FS Work Plan is in the Final Draft stage and is 
in review by the regulators. The Community Relations Plan has been submitted in 
the dAft stage and is the process to go final. Since NCBC is not a NPL site, 
the activity is proceeding on its own initiative. 

Frank Cater introduced the ABB-ES team member present and turned the presentation 
over to Laura Harris. 

Laura provided a presentation with handouts (attached) and by slides of the 
sites. 

Laura stated that during the preparation of the Work Plan, ABB-ES had visited the 
activity to verify water levels in the monitoring wells. At one of the 
monitoring wells at Site 6, it is possible that a couple of feet of free product 
may be present .  

Wayne said this is the first he has heard of this. This needs to be verified and 
may require and immediate action. 

Gulfport (4)-92/158.KR 



Gulfport TRC RI/FS Meeting Minutes 
10 September 1992 
Page 2 

Ken Barnes and Gordon Crane stated they would investigate and confirm if free 
product is present. 

Ken Barnes stated that due to priorities and funding it is not likely that during 
Fiscal Year 1993 the implementation of the Work Plan will occur. 

The TRC meeting was adjourned. 
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REMEDIAL INVESTIGATION/FEASIBILITY STUDY 
NAVAL CONSTRUCTION BATTALION CENTER 

GULFPORT, MISSISSIPPI 

TECHNICAL REVIEW COMMITTEE MEETING 
SEPTEMBER 10, 1992 

AGENDA 

1300 Hours 	Introduction to Installation Restoration Program 

Ken Barnes, Engineer-in-Charge, Southern Division Naval Facilities 
Engineering Command 

CAPT J.A. Lehman, Commanding Officer, Naval Construction Battalion 
Center 

1315 Hours 	Role of ABB Environmental Services, Inc. 

Frank Cater, Task Order Manager, ABB Environmental Services, Inc. 

1325 Hours 	Overview of Planned Remedial Investigation Activities 

Laura Harris, Senior Scientist, ABB Environmental Services 

1415 Hours 	Open Discussion/Questions 

1500 Hours 	Meeting Ajoums 
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DEPARTMENT OF DEFENSE 
INSTALLATION RESTORATION PROGRAM 

REMEDIAL INVESTIGATION/FEASIBILITY STUDY 
NAVAL CONSTRUCTION BATTALION CENTER 

GULFPORT, MISSISSIPPI 

POTENTIAL SOURCES OF CONTAMINATION 

SITE 1, DISASTER RECOVERY DISPOSAL AREA 

SITE 2, WORLD WAR II LANDFILL 

SITE 3, NORTHWEST LANDFILL AND BURN PIT 

SITE 4, GOLF COURSE LANDFILL 

SITE 5, HEAVY EQUIPMENT TRAINING AREA LANDFILL 

SITE 6, FIRE FIGHTING TRAINING AREA 

SITE 7, RUBBLE DISPOSAL AREA 



REMEDIAL INVESTIGATION / FEASIBILITY STUDY 
NAVAL CONSTRUCTION BATTALION CENTER 

ii 
	GULFPORT, MISSISSIPPI 

TECHNICAL APPROACH 

Background / Base-wide Sampling 

Geophysical Surveys and Aerial Photography Analysis 

Sampling and Analysis of Surface Soil, Subsurface Soil, and Sediment 

Sampling and Analysis of Groundwater and Surface Water 

Aquifer Characterization 

Baseline Risk Assessment 

Feasibility Study 



REMEDIAL INVESTIGATION / FEASIBILITY STUDY 
NAVAL CONSTRUCTION BATTALION CENTER 

V 
	 GULFPORT, MISSISSIPPI 

LABORATORY PROGRAM 

PARAMETER METHOD REFERENCE DQO LEVEL 

TCL VOCs purge and trap GC/MS CLP-COP IV 

TCL SVOCs GC/MS CLP-COP IV 

TAL Inorganics AA/PES CLP-CIP IV 

TCL Pesticides/PCBs GC/ECD CLP-COP IV 

TPH Infrared EPA 418.1 III 

TDS Gravimetric SM2540C III 

Tes.1-55 Gravimetric SM2540D III 

VOC screening GC/ECD/PID SW846-M 

)totes: 
TCL = Target Compound List 
VOCs = Volatile Organic Compounds 
GC = Gas Chromatography 
MS = Mass Spectroscopy 
CLP = Contract Laboratory Program 
COP = Caucus Organic Protocol 
SVOCs = Samivolatile Organic Compounds 

TAL = Target Analyta List 
CIP = Caucus Inorganic Protocol 
AA = Atomic Adsorption 
PES = Plasma Emission Spectroscopy 
TPH = Total Petroleum Hydrocarbons 
TDS = Total Dissolved Solids 
TSS = Total Suspended Solids 

ECD = Electron Capture Detector 
PID = PhotoIonization Detector 

References:  
Standard Methods for the Examination of Waster and Wastewater, 17th Edition, American Public Health Association, Washington D.C., 1989. 
USEPA, 1991a. Contract Laboratory Program, Statement of Work for Organic Analysis: USEPA Document No. OLM01.0, Revised January 1991. 
USEPA, 1991b. Contract Laboratory Program, Statement of Work for Inorganic Analysis: USEPA Document No. ILM01.0, 1991. 
USEPA, 1986. Test Methods for Evaluating Solid Waste, PhysicaUChamical Methods (SW-846), 3rd Edition, OSWER, Washington D.C., 1986. 
USEPA, 1983. Methods for Chemical Analysis of Water and Wastes, Environmental Monitoring and Support Laboratory. Cincinnati, Ohio, Revised March 1983. 


